
 CONSULTANT PROCEDURE PROCESS 

 KEY EVENT SCHEDULE (Daily Journal; 6/11/15, 6/18/15, and 6/25/15) 

 

 R4 PS CM, MT and Inspection (20188 & 19357) 

County Line Road to I-25 Resurfacing /Reconstruction 

 
 
PUBLIC NOTICE PHASE     Date 

FIRST ADVERTISEMENT    06/11/15 

SECOND AD DATE      06/18/15 

THIRD AD DATE      06/25/15 

SUBMIT SOI      * 07/02/15 

 

  SHORT-LIST/SELECTION PHASE 

SELECTION BOARD MEETING    07/15/15 

  CHIEF ENGINEER SELECTION APPROVAL  07/17/15 

                        NOTIFICATION      07/17/15 

 

  NEGOTIATION PHASE 

  SUBMIT FINANCIAL PACKAGE  * 08/03/15 

  AUDIT REQUESTED      08/03/15 

  AUDIT COMPLETED     08/17/15 

  COST NEGOTIATION MEETING  * 08/17/15 

  FINAL CONTRACT PHASE  

  CONTRACT APPROVAL/EXECUTION   9/21/15 

 

  *Activities that involve consultant 


